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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Paint

Saturday, May 4, 2013

Due to an emergency for D. Gregory, I came in this Saturday. I got to work at 11:00 and Robert Feather
filled in for me prior to my arrival. After replacing Robert, I took the South side of the Bridge and Victor
took the ownership of the North side.

•Re-inspection of the East saddles;
Pursuant to a conversation with W. Collins yesterday, when he pointed out the rationale for determining
rust and rust stain on the saddles, I examined these two components today upon arrival. I spoke to all
parties involved in this inspection, for I had been told by Charlie that Stuart Ross had bought off on the
tops of these two saddles. These will be rendered inaccessible once the housing is installed in a few short
days. Following discussions with Charlie, Stuart and Rex Jones (who had initially tagged the N. Saddle
and called out the out-of-sequence surface prep by CCC), I designated Rex to tag all the areas on both
saddles where he sees paint damage whether it is rust or otherwise (mechanical damage). Before he
departed at about 14:30, he followed through with my request. Charlie looked at some of these locations
as well and agreed with the locations tagged by Rex. I was not certain whether Stuart had bought off on
the saddles’ top surfaces or merely bought off on the adequacy of the paint job done by CCC in addressing
the areas tagged out. There was no QC work today on these two saddles and al work had been done by
QA. Stuart mentioned to me that in addressing these areas with Chris Van Eke (QC), he had agreed with
him in not addressing areas where surface rust is exhibited! Later in the day (about 15:00-15:30), I saw
Tony Katrones and Francisco in the vicinity of the East saddle on the SMS, but I did not see them
addressing areas tagged for repair.
•Application of Pegalink on the suspender ropes at PP 44s (Inside the brackets);
Wet Bulb: 55FDry Bulb: 60FSteel T.: 64FDew Point: 51F
RH: 73%Taken at 15:50 @PP 44S

•Victor and Rick each operating a Genie (S85) were repairing paint damage to the suspender ropes, which
had been caused by the separators amongst other things. This operation took place between PPs 46 and
64. The operation had to be terminated; however, due to high winds which rendered this operation
hazardous. They did not complete the repairs before the shut-down. At the time of termination, Rick had
just finished work at PP 46 and was at PP48, while Victor was at PP 64. It should be noted that the same
operation handled by using a man-basket ceased at about 14:00 for the same reason. Beto was inside the
man-basket operated by the crane.

•Pull Test on the East Saddle (North)

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 324 Date: 04-May-2013 Saturday

Finally, the pull test was conducted at about 16:00. Due to the out-of-sequence surface preparation done
by CCC at this location NCR was issued in which CCC was directed to conduct a pull test. In my
conversations with Bill Todd and J. Brockman, I had asked for two pull tests. One of these tests was to be
run on the Interzinc 22HS and the other on Interzinc 52. By the time I got to this location the tests had
concluded but witnessed by Charlie, Casey (QAs) and Victor Perryra. The result of the one run on I/Z 52
was satisfactory as the dolly failed at 1000 psi (>>580req’d.) The result on the 2nd one; however, was
inconclusive as a reliable reading was not made when the dolly was popped off the surface. Another dolly
was placed within a few inches of this one by Chris Van Eke, who conducted the pull test.

•Touch-up Paint at PPs 10 thru 40 (SSS)

Using Interfine 979 & DTM, the painters were putting the final touches on the components within the
suspender brackets. The suspender ropes, tops of the bracket bottom flanges, the brackets, sockets,
Cover Plates & Split Collars were all receiving the finish coat on as needed basis. The inspection is to be
conducted tomorrow.
The following is a run-down on all the painting done thus far on the brackets and the associated
components:

•PP80 to PP112: DTM on all suspender ropes (inside brackets) and no paint on the Split Collars(S/C),
Elastomeric Collars (E/C) or the Cover Plates (C/P).
•PP70 – PP78: HS 200 on the S/C & C/P and DTM on all suspender ropes (I/S brackets);
•PP66-PP62: Blue Grey Noxyde on suspender ropes;
•PP60: Pegalink on the suspender ropes;
•PP56-PP44: With the exception of PPs 48 & 42, there is a complete paint system on the S/C & C/P with
no paint on the Suspender Ropes inside the brackets but Galvanize Repair;
•PP58-PP68: Stripe Coat of Inter Fine 979 on all S/C & C/P bolts;
•PP10-PP40: Complete paint system on all S/C & C/P, suspender ropes (I/S brackets), sockets-The touch-
ups were underway today to address all the above-referenced components with inspection expected to
happen tomorrow or on Monday

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Arturo ValenciaPainter 0.00 10.00 0.00 10.00

APP EDILBERTO LEONPainter 0.00 10.00 0.00 10.00

APP Jorge VillegasPainter 0.00 10.00 0.00 10.00

APP Manuel RamirezPainter 0.00 10.00 0.00 10.00

APP Ricardo MalangePainter 0.00 10.00 0.00 10.00

APP Armando AvitiaPainter 0.00 10.00 0.00 10.00

APP Ulric FelixPainter 0.00 10.00 0.00 10.00

APP Issac GaliciaPainter 0.00 10.00 0.00 10.00

APP Justin silvaPainter 0.00 10.00 0.00 10.00

APP Juan SalazarPainter 0.00 10.00 0.00 10.00

APP Victor RuizPainter 0.00 10.00 0.00 10.00

Attachment
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